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MINUTES

MONTHLY TRACKING MEETING
ENVIRONMENTAL ACTIONS AT

ALAMEDA POINT

These minutes summarize the discussions held at the monthly tracking meeting of remedial project managers
(RPM) for environmental actions at Alameda Point. The meeting was held on September 16, 1997, between
9:00 a.m. and 12:00 noon at Building 1,950 Mall Square, Alameda Point, Alameda, California. The
following people attended the meeting:

Name Organization Phone

Steve Edde BRAC Environmental Coordinator (BEC) (510) 749-8903
James Ricks, Jr. U.S. Environmental Protection Agency (EPA) (415) 744-2402
Tom Lanphar Dept. Toxic SubstancesControl (DTSC) (510) 540-3844
Roger Caswell Navy Transfer Office (NTO) Alameda Point (510) 749-8913
Camille Garibaldi Engineering Field Activity (EFA)WEST (650) 244-2516
GeorgeKikugawa EFAWEST (650)244-2549
AnnKlimek EFAWEST (650)244-2714
PatriciaMcFadden EFAWEST (650)244-2520

KenSpielman EFAWEST (650)244-2539
DennisWong EFAWEST (650)244-2526
DuaneBalch TetraTechEMInc. (916)853-4529

Opening: Administrative

The tracking meeting started at 9:20 a.m. Attachment A is a copy of the meeting agenda,
distributed on September 15, 1997. Attachment B includes copies of the monthly tracking
meeting project status summary sheets.

Item: Remedial Project Manager Reports

The Navy BEC, Mr. Steve Edde, distributed an updated Alameda Point project team telephone
list. He asked for comments on the minutes for the July 29, 1997 tracking meeting, which were
distributed on August 20, 1997. He requested that it be noted in today's minutes that a tracking
meeting erroneously scheduled for August 21, 1997, did not occur. Mr. Edde also requested
that, as a matter of course, future meeting agendas should include a reminder that the team set a
date for the next tracking meeting. At this point Ms. Camille Garibaldi of the Navy asked that the
team pull out their calendars and select the next several month's worth of meeting dates. By
verbal consensus the next few meeting dates were selected for October 28 and December 9,
1997, with one meeting tentatively set for January 20, 1998. The July 29, 1997 minutes were
then approved. Mr. Edde also noted that Ms. Lisa Fasano, the Alameda Point public affairs
officer, would not be in attendance as she was out of town.

Action Item: Tetra Tech EM Inc. (TtEMI) to make notation as requested in the minutes for
September 16, 1997.
During the course of the meeting, Navy remedial project managers (RPM) distributed their
monthly project summary sheets (see Attachment B). Only items discussed from these sheets are
summarized below.

Federal Facility Site Remediation Agreement Status/Schedules



The status of the agreement between the state, represented by the Department of Toxic
Substances Control (DTSC), and the Navy on a federal facility site remediation agreement
(FFSRA) for Alameda Point is unchanged. The issue is still being discussed and handled at the
management level of each agency.

Brief discussions on the Naval Air Station (NAS) Alameda restoration advisory board's (RAB)
recent request for a written response on the FFSRA status (by the next RAB meeting on October
7, 1997), brought a pledge from the DTSC and the Navy to solicit their respective legal counsels
for clarification on the FFSRA status.

Action Item: D TSCand Navy will seek update on status of FFSRA from their respective legal
counsels and construct an appropriate written response andor presentation to the RAB by the
October 7, 1997 RAB meeting.

Based on discussions at the July 29, 1997 tracking meeting where the BRAC (Base Reuse and
Closure) Cleanup Team or "BCT" agreed to place Site 2, the West Beach Landfill, into Operable
Unit 2 (OU-2), Mr. Edde asked that new versions of the base maps for Alameda Point be
generated before Thursday, September 25, 1997, for a presentation he needed to make to the
Base Reuse Advisory Group (BRAG). He also requested that Site 24 be added to the base maps,
and that several different sizes of the maps be made available to the BCT.

Action Item: TtEMI will generate maps as requested before September 25, 1997, and will make
copies for the DTSC and the U.S. Environmental Protection Agency (EPA).

At this point the DTSC's Mr. Tom Lanphar expressed concern about several issues related to
environmental restoration decisions for the Site 2 West Beach Landfill, and for the adjacent West
Beach Wetland. He expressed concern about the timing of the OU-2 record of decision (ROD),
which will reflect decisions for remedial action at the West Beach Landfill (Site 2), compared to
the later issuance of the ROD for OU-4, which he thought would cover the West Beach Wetland
(the final OU-2 ROD date is 8/4/00 compared to the final OU-4 ROD date of 3/15/01, a 7-1/2
month difference). He stated that he felt decisions for the landfill and adjacent wetland could not
be divided into two separate RODs, and that as a result of separation of the OU ROD dates, the
remedial action decisions for the landfill itself would not reflect information or remedial action
decisions for addressing the West Beach Wetland.

Mr. Lanphar also expressed concern about the adjustment of the Site 2 boundary shown in the
March 1997 BRAC Cleanup Plan (BCP) maps that shows the West Beach Wetland as not being
part of OU-4, as previously shown in earlier versions of the BCP. He made comments to the
effect that this division made it appear as if the Navy was trying to move decisions on the West
Beach Wetland outside of the Comprehensive Environmental Restoration, Compensation, and
Liability Act (CERCLA) process.
The Navy indicated that the ROD outlining remedial actions for the West Beach Landfill would
include information on the condition and remediation, if any, of the West Beach Wetland. The
Navy stated that the West Beach Wetland was not a designated installation restoration (IR) site,
consistent with the BCT-approved BCP issued in March 1997. Mr. Lanphar then asked the Navy
for clarification as to where, and in what type of decision document, would remedial action
decisions be documented for the West Beach Wetland.

At this point, partially due to time constraints (the BCT had a lunch date at 12:00 noon with RAB
co-chair Ms. Ardella Dailey), the Navy offered to answer Mr. Lanphar's concerns in a
memorandum to be forwarded to him and Mr. James Ricks Jr. of the EPA before the end of the

next day, September 17. Mr. Lanphar agreed to this.
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Action Item: Navy will provide DTSC and EPA with a memorandum by the end of tomorrow,
September 17th,providing clarification on the decision documentation for Site 2 and the West
Beach Wetland.

Fiscal Year 1998 Proposed Projects

Ms. Garibaldi distributed the Navy's proposed projects list that showed the Navy's estimation of
priorities for a variety of environmental actions proposed for fiscal year (FY) 1998. Ms. Garibaldi
explained the abbreviations used in the listing and asked the BCT to review and reprioritize each
of the activities listed within their respective groupings as high, medium, or low (H,M,L).

Mr. Lanphar asked for clarification of some of the activities listed and the Navy said they would
provide it after discussion with the individual Navy project managers. Mr. Lanphar also asked
for a listing of past and current FY 1997 actions and their status. Mr. Edde indicated that this
table format for upcoming projects was similar to one presented to other RABs and had been
well received as a tool to keep the RAB informed of planned activities.

Action Item: Navy will provide clarification on items listed in the proposed projects table, and
the BCT will provide their prioritizations to the Navy as soon as possible.

The Navy inquired as to the status of the DTSC's review of the total petroleum hydrocarbon
(TPH) risk-based corrective action (RBCA) draft documents for Sites 3, 7, 11, 12, and 22. Mr.
Lanphar said he was still developing comments. The Navy reminded the BCT that Mr. Dan Yee
was the new Navy RPM handling TPH-related issues, and that Mr. Yee would provide project
status sheets prior to the next tracking meeting.

Action Item: DTSC will provide comments on the TPH_RBCAdocuments as soon as possible;
the Navy's Mr. Yee will provide updated project status summary sheets prior to the next tracking
meeting.



Sites 4, 5, and 14 Investigation

The work plan for the investigation of Sites4 and 5, including additional work at the sump at Site
14, is scheduled for delivery to the agencies by September 23, 1997, with responses from the
agencies by October 23 rd.

Site 1 Funnel and Gate Treatability Study

Results from the University of Waterloo/Rice University funnel and gate study at Site 1 are due
for agency review on October 1, 1997, with agency comments requested by October 29, 1997.
A tentative meeting with the BCT and the principal investigators was scheduled for September
30, 1997, at Alameda Point from 9:30 a.m. to 11:30 a.m.

Beneficial Use of Groundwater Issues

Ms. Patricia McFadden of Engineering Field Activity (EFA) West distributed an outlined
discussion sheet highlighting key elements of groundwater regulations and standards for
consideration concerning the beneficial use of groundwater at Alameda Point. Ms. McFadden
briefly discussed the recent review by the Regional Water Quality Control Board's (RWQCB)
groundwater committee of groundwater basins in the Bay area. She stated that Alameda Point is
providing the committee with technical data and resources, and that she will, within the next 6
month's, be providing the BCT with a technical memorandum on water quality and how it will
be addressed in the risk assessments and feasibility studies. She asked the BCT to please review
the discussion sheet and give her feedback and input on any key issues of concern.

With respect to groundwater resources, Mr. Roger Caswell of the Navy mentioned that the
dredging to occur in the Oakland Inner Harbor will remove sediments down to a depth of about
52 feet below mean low low sea level. He thought that this activity could possibly impact
groundwater flows into/out of the shallow water-bearing zone along the Oakland Inner Harbor.

Action Item: BCT to review groundwater discussion sheet and provide Navy with any
comments or questions; -FtEMI will consider possible fate and transport impacts to IR sites 1, 14,
and 15 due to extra deepening of the Oakland Inner Harbor.

Community Relations

Mr. Lanphar asked about the status of community outreach activities such as fact sheets,
newsletters, workshops; saying that based on recent feedback from the RAB that outreach to the
community seemed to be lacking. Mr. Edde said that Ms. Lisa Fasano was the Navy lead for
Alameda community relations and was working diligently to meet community expectations.
Updating the mailing list was discussed, and Mr. Edde said he would ask Ms. Fasano to set up a
community relations meeting with the BCT. Mr. Edde also mentioned that the open house
planned for September 30, 1997, had been rescheduled to November 15, 1997.

Action Item: Mr. Edde will coordinate with Ms. Fasano to set up a community relations meeting
with the BCT.

Treatability Studies

Mr. Ken Spielman of EFA West reported that the draft treatability study proposal, as discussed
with the BCT on September 8, 1997, would specify three types of treatment technologies

(phytoremediation at Site 4, surfactant-enhanced product recovery at Site 5, and emulsion
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recycling at Site 13) and would be available for agency review on November 3, 1997. The Navy
asked for agency comments by November 17, 1997.

Mr. Spielman informed the group that the Berkeley Environmental Restoration Center (BERC) had
finished its field work at the Seaplane Lagoon, and would be moving next to the wetland area
near Site 2. Ms. Garibaldi stated that Mr. Dave Song will be replacing MR. Spielman as RPM for
BERC by November. Mr. Spielman said he'd check with BERC about scheduling a presentation
on BERC's recent work for the RAB in November or December, and report back to Mr. Edde.

Action Item: Navy to check with BERCon schedule for presentation to RAB in either November
or December.

Site 15 and Site16 Removal Actions

The final modified engineering evaluation/cost estimate (EE/CA)for Site 15 and the final EE/CA
and action memorandum for Site 16 will be distributed to the agencies on October 20, 1997.
US EPA comments on the action memorandum are currently being addressed by Navy legal
counsel, and field work at Site 16 is scheduled to start on Saturday morning September 20, 1997.

Radiological Removal Action

Ms. Garibaldi asked Mr. Lanphar if he had put together any specific remedial action plan (RAP)
elements that he wanted to see in the Navy's forthcoming technical work document (TWD)
summarizing the details of the proposed radiological removal actions at Sites 1, 2, 5, and 10.
Mr. Lanphar indicated that he had not, but had previously asked the Navy to review the general
RAP guidance in its generation of the document. Ms. Garibaldi asked Mr. Lanphar to contact the
Navy's Mr. George Kikugawa should he think of anything specific within RAP guidance that he
felt should be reflected in the TWD. The TWD is due for distribution to the agencies on
September 18, 1997.

The Navy reminded the BCT to review the racliological removal action schedule, and to identify
additional presentation dates during the documentation process. The Navy's Mr. Lino Fragoso
will be giving his presentation on the radiological actions to the RAB at the October 7, 1997 RAB
meeting.

Action Item: BCT to review radiological removal action schedule and identify when they would
like additional presentations during the documentation process.

Groundwater Monitoring Work Plan

The Navy indicated that the EPA had asked for an extension of its review of the basewide
groundwater monitoring work plan from September 12, 1997, to until October 6, 1997. The first
quarter of sampling is scheduled to start in October. It was emphasized that the plan is not a
long-term monitoring plan, but rather a plan for conducting additional, updated groundwater
monitoring to facilitate the generation of the OU remedial investigation/feasibility study (RI/FS)
reports.

Environmental Baseline Survey Project Status

Ms. Ann Klimek of EFA West distributed the latest environmental baseline survey (EBS) project
status summary sheet. Agency comments on the EBS Zones 20, 21, and 23 data summary reports
and tiered screening are due September 19, 1997. The BCT discussed having a pre-meeting on
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Thursday, September 18, 1997, to review the data summary reports, prior to the RAB EBS
process action team meeting and review presentation scheduled for that evening at 6:30 p.m.
The BCT agreed to meet at 2 p.m. at Alameda Point.

Item: Closure/Action Items Summary

Mr. Edde announced that Ms. Klimek is now the Navy's lead RPM for the East Bay replacing Ms.
Garibaldi. Mr. James Ricks, Jr. of EPA announced that by the end of October, he would no
longer be working as the lead RPM for the EPA at Alameda Point, and that EPA's Ms. Anna-Marie
Cook and the RWQCB's Ms. Lyn Suer would be jointly filling his role (Ms. Suer will be filling an
interagency position at the EPA). Mr. Ricks also wanted to go on record acknowledging the
excellent community outreach work done by the Navy's Ms. Lisa Fasano on the fact sheet and
meetings for the upcoming Site 16 removal action.

Summation of action items from the meeting include:

• TtEMI to make notation in the minutes for September 16, 1997, of "no meeting held in August",
and of the scheduling of upcoming tracking meetings in the minutes for September 16, 1997.

• DTSC and Navy will seek an update on the status of the FFSRA from their respective legal
counsels and construct an appropriate written response and/or presentation to the RAB by the
October 7, 1997 RAB meeting.

• TtEMI will generate new OU/site maps before September 25, and will make copies for the DTSC
and EPA.

• Navy will provide the DTSC and EPAwith a memorandum by September 17, 1997, providing
clarification on the decision documentation for Site 2 and the West Beach Wetland.

• Navy will provide clarifications on items listed in the FY 98 proposed projects table, and the BCT
will provide their prioritizations to the Navy as soon as possible.

• DTSC will provide comments on the TPH-RBCA documents as soon as possible; the Navy's Mr.
Yee will provide updated project status summary sheets prior to the next tracking meeting.

• BCT to review groundwater discussion sheet and provide Navy with any comments or questions;
TtEMI will consider possible fate and transport impacts to IR Sites 1, 14, and 15 due to extra
deepening of the Oakland Inner Harbor.

• Mr. Edde will coordinate with Ms. Fasano to set up a community relations meeting with the BCT.
• Navy to check with BERC on schedule for presentation to RAB in either November or December,

1997.

• BCT to review radiological removal action schedule to identify when they would like additional
presentations during the documentation process.

Key meetings/dates are summarized below:

The next tracking meeting will be held on Tuesday, October 28, 1997, at Alameda Point, Bldg 1, from 9:00
a.m. to 11:30 a.m.

Other Meetings/Dates

• September 18, 1997 Pre-meeting on EBSZone reports/tiered screening at 2 p.m., Bldg. 1,
Main Conference Room, Alameda Point. Followed at 6:30 p.m. by
the RAB EBS process action team meeting.

• September 20, 1997 Field work starts at Site 16, 8 a.m. Not a meeting.
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• September 30, 1997 Site 1 funnel & gate meeting. Bldg. 1, Main Conference Room,
Alameda Point, 9:30 a.m. -11:30 a.m.

• To be determined. BCT meeting with Navy's Lino Fragoso on radiological removal
actions. Bldg. 1, Main Conference Room, Alameda Point.

• October 7, 1997 RAB Meeting, Paden Elementary School, Alameda, 7 p.m.

• October 28, 1997 Monthly Tracking Meeting, Bldg. 1, Main Conference Room
Alameda Point, 9 a.m.-11:30 a.m.

• November 4, 1997 RAB Meeting, location to be determined, Alameda, 7 p.m.

• December 9, 1997 Monthly Tracking Meeting, Bldg. 1, Main Conference Room
Alameda Point, 9 a.m.-11:30 a.m.

• January 20, 1998 Monthly Tracking Meeting, Bldg. 1, Main Conference Room
Alameda Point, 9 a.m.-11:30 a.m.
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AGENDA

MONTHLY TRACKING MEETING
Environmental Actions at

ALAMEDA POINT

Date: September 16, 1997, Tuesday
Time: 9:00 a.m. - 11:30 a.m.

Place: 950 Mall Square, Building 1, Alameda Point, Alameda, California

Time Topic ** Leader Pre Reading Desired Outcome

9:00-9:15 Opening Comments, D BRAC Cleanup Minutes from Administrative/Approval of previous meeting
Updates, Previous Meeting Team July29 ndmeeting minutes
Minutes

9:15-9:20 FFSRA I Camille Garibaldi None Review current actions/determine action items

9:20-9:50 RBCA-TPH documents, Sites D/I Dan Yee- TPH; RBCA- TPH docs. Review current actions/determine action items
4, 5, 14 actions, Site 24 Patricia Mc Fadden-
sampling, other ecological RI/FS; Dennis
work, treatability studies Wong/George
under CTO 57. Kikugawa-

treatability studies

9:50-10:00 BERCtreatability studies, Site I Ken Spielman None Review current actions/determine action items
5 EK demonstration, and the
University of Waterloo Site 1
demonstration project.

10:00-10:15 Site 15/16 actions, and status I George Kikugawa None Review current actions/determine action items
of radiological surveys

10:15-10:30 Site 18 removal action, Site 5 I Dennis Wong None Review current actions/determine action items
UST, Site 15/16



Time Topic ** Leader PreReading DesiredOutcome

10:30-10:45 EBSStatus, human health I Ann Klimek None Review current actions/determine action items
tiered screening, and EBS
schedules; BRAC Cleanup
Plan (BCP) update for March
1998.

10:45-11:00 Community Relations, I Lisa Fasano None Review current actions/determine action items
Compliance Programs; Other (ComRel)/
Activities NAS Alameda /

EFA West

11:00-11:30 Closure / Action Item I BCT/Navy None Confirm key action dates for individual actions
Summary andrevisitprioritization,keydeadlines,and

required follow-up actions. Identi_
appropriate action items and assign individuals
target objectives and action due dates.

** D = Decision/Discussion, I= Informational, C = Discussion/Input

Meeting Notes and Actions:
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ATTACHMENT B- PROJECT STATUS SHEETS

16 SEPTEMBER 1997 MONTHLY TRACKING
MEETING MINUTES FOR ENVIRONMENTAL

ACTIONS

THE ABOVE IDENTIFIED ATTACHMENT IS NOT
AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
NAVFAC SOUTHWEST TO LOCATE THIS

ATTACHMENT. THIS PAGE HAS BEEN INSERTED
AS A PLACEHOLDER AND WILL BE REPLACED

SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST

NAVAL FACILITIES ENGINEERING COMMAND
SOUTHWEST

1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 532-3676
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